

Development of End of Train Telemetry(EoTT) system for Indian Railways	
Date of Start:	20.08.2018
Deliverables:	<ul style="list-style-type: none"> • Development of specification by RDSO • Development of EoTT system by firm • Type testing and field trial by RDSO
Current Status:	<ul style="list-style-type: none"> • FRS no. RDSO/2019/EL/FRS/0025, rev'0' issued on 25.06.2019 • Railway Board vide letter No. 2018/Elect(Dev)/18/4 dated 18.06.2019 issued instruction for procurement for 5 sets each of EoTT system by SER and ECoR
Proposed Date of Completion:	31.12.2019