

Conversion of WDG-4 locomotive into Electric locomotives & progress of oscillation trials of WDG-3A Locomotive.

WAGC3

- Oscillation trial completed.
- Weight balancing is being done by DLW for higher speed potential.
- Speed certificate of 80 kmph issued and Railway Board sanction also obtained. Project completed.

WAG11

- After completion of manufacturing work, speed certificate of 95 kmph issued and applied for Railway Board sanction after CRS inspection in August 2019. Sanction from Railway Board is awaited.