

RESEARCH DESIGN & STANDARDISATION ORGANIZATION

Run Date : 10/07/18

Depot : All Depots

LIST OF PURCHASE ORDERS

Section : 03

Sr.	P.O. No. and Date	PO Value	PL.No	Item Description	POSr.	Consignee	PO Qty	Qty.Rcd	Dely.Dt	Paid Val
1	03185015150075 dt.14-JUN-18 on M/s.INNOVATIVE ELECTRONICS AND SYSTEMS-.LUCKNOW RITES-CALL	539280.00 (FP)	89XXN145	NS1 - Allied connector for current base sensor, Male, part no. MG 01-f14S-2P, as per specification no. TST/TC/Specification/09/2017 Dated 30.10.2017, Make/Brand- Allied	006	SSRE/MECH/TECH CELL	150 Nos.	0	14-AUG-18	0
			89XXN146	NS2 - Allied connector for current base sensor, Female, part no. MG 01-06F-14S-2S, as per specification no. TST/TC/Specification/09/2017 Dated 30.10.2017, Make/Brand- Allied	002	SSRE/MECH/TECH CELL	105 Nos.	0	14-AUG-18	0
			89XXN147	NS3 - Allied connector for String Pot part no. MG 01F-14S-2P, as per specification no. TST/TC/Specification/09/2017 Dated 30.10.2017, Make/Brand - Allied	003	SSRE/MECH/TECH CELL	50 Nos.	0	14-AUG-18	0
			89XXN148	NS4 - Mating connector for Laser, as per item no. 3.3 of specification no. TST/TC/Sensors, Shielded Cables and connectors/01/13. MAKE & Part No - BINDER - 9904211007	004	SSRE/MECH/TECH CELL	200 Nos.	0	14-AUG-18	0
			89XXN149	NS5 - Mating Connector for String Port, Make & Part No - BINDER - 9951721508.	001	SSRE/MECH/TECH CELL	25 Nos.	0	14-AUG-18	0
2	03185015150084 dt.22-JUN-18 on M/s.ITEL TECHNOLOGIES- HYDERABAD. RITES-CALL	1180463.00 (FP)	89XXN150	Cables for Current , Voltage, Digital and Strain Cable (Each Bundle have 305 Metre), as per specification no. TST/TC/Shielded Cables/01/2016 dated 29/08/2016. MAKE/BRAND - BELDEN	001	SSRE/MECH/TECH CELL	75 Nos.	0	22-AUG-18	0
TOTAL PO VALUE :		1719743.00	* END OF REPORT *							
PO Status ==> FP:Fully pending; PC:Partly Complete; FC: Fully Complete; PX: Partly Cancelled; FX: Fully Cancelled;										